
Week Of: Oct. 19 to Oct. 23

Date Street Section Activity Work Hours Comments

Monday Janneys Ln from Cloverway Dr to King St Milling 9:00am to 3:00pm

Tuesday Janneys Ln from Cloverway Dr to King St Milling 9:00am to 3:00pm

Wednesday Janneys Ln and Walleston Ct Paving/milling 7:00am to 5:00pm

Thursday Janneys Ln and Walleston Ct Paving/milling 7:00am to 5:00pm

Friday Janneys Ln and Walleston Ct Paving 7:00am to 5:00pm

3 Week Lookahead

Date Street Section(s) Day/ Night Comments

Oct. 26 to Oct. 30 Walleston Ct  from Janney's Ln to Circle Milling/Paving Day

Commonwealth Ave From  Monroe to Mt Vernon

Nov. 02 to Nov. 06 Commonwealth Ave From  Monroe to Mt Vernon Milling/Paving Day

 

  

Work Completed FY15/FY16

Date Completed Street Section

5/22/2015 E&W Braddock Rd-Russell Rd to West St

6/10/2015 E Taylor Run From Duke St to Deadend

8/6/2015 Intersection King Street and Beauregard Street

8/16/2015 South Van Dorn St from S Picket to Edsall Rd

9/3/2015 Wheeler Ave From Duke St to Dead -End

10/6/2015 Monroe Ave from Stonewall Rd to Leslie Ave

10/12/2015  N Hampton Dr fron King St to Braddock Rd 

City of Alexandria, VA T&ES Public Works Services

Weekly Major Street Resurfacing Status Update and 3 Week Lookahead

Note - schedule subject to change based on weather and other factors that influence the pace of construction.

VA Paving 


